

# NEW MEXICO COMMUNITY SURVEY TIMELINE 2025

ACTIVITIES & DEADLINES	START	END	INFO
ADDITIONAL COMMUNITY QUESTIONS DUE	1/06/25		Programs wanting to include questions beyond the 2025 CORE (and PFS20 Module) should complete and submit Community Questions template to PIRE team.
COMMUNITY-SPECIFIC SURVEY PROGRAMMING	1/06/25	02/03/25	Review submitted additional community questions, PIRE programs community-specific questions including translation.
DATA COLLECTION TRAINING	1/13/25		PIRE conducts a live (recorded) training with “what’s new” content. Pre-recorded data collection trainings will be available on the nmpreventon.org website.
COMMUNITY PROTOCOLS DUE	01/24/25		Template shared by end of December 2024. Protocols can also be submitted earlier than due date.
PROTOCOL REVIEWS	01/27/25	02/10/25	Initial PIRE review, followed by SEOW. Communication with programs to finalize protocols based on feedback.
BETA-TESTING ONLINE SURVEY	2/04/25		PIRE shares preview link with programs and evaluators to beta test the online survey for their county to ensure correct programming of county-specific items
DATA COLLECTION BEGINS	02/24/25		First week of close monitoring for glitches in platform or programming. PIRE will provide weekly tallies for online surveys by county.
DATA COLLECTION ENDS	04/27/25		Data collection ends 4/27. Online survey is closed.